
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

DATE: 14 January 2003 284585

SUBJECT: Lockformer Site

FROM: Steve Faryan, On-Scene Coordinator (OSC), U.S. EPA, ERB RS2, Chicago, IL

TO: C. Stanton, U.S. EPA ERB stanton.colby@epa.gov
T. Geishecker, U.S. EPA ERB RS2 geishecker.thomas@epa.gov
W. Messenger, U.S. EPA ERB/ESS messenger.william@epa.gov
M. Sensing, U.S. EPA ERB bensing.milagros@epa.gov
J. Maritote, U.S. EPA ERB maritote.john@epa.gov
W. Wagner, U.S. EPA-ORC, wagner.william@epa.gov
M. Ryan, Illinois EPA FAX 217/782-3258
S. Komperda, Illinois EPA FAX 217/ 782-3258
K. Pohn, IL AGO FAX 312/ 814-2347
H. Chinn, IL AGO FAX 312/ 814-2347
M. Kalsted, Village of Lisle FAX 630/271-4104

POLREP NO: 5- PRP LEAD - 31 December 2002 to 10 January 2003

II. BACKGROUND

Site ID No.: ILD05110929
Contract/Delivery Order Number: N/A
Response Authority: CERCLA
CERCL SID Number:
NPL Status: Non-NPL
State Notification: Illinois EPA notified
Latitude/Longitude: 41° 47' 32.9" N/ 88° 2' 40.0" W
Start Dcte: 22 July 2002
Demobilization Date: N/A
Completion Date: N/A

III. SITE HISTORY

See Initial POLREP.

IV. RESPONSE INFORMATION

A. Situation

1) Current Situation

U.S. EPA OSC Steve Faryan and Weston Solutions Inc. (WSI) START personal, Ben Maradkel continue
conducting oversight, while PRP contractor installs soil vapor extraction (SVE) wells.

2) Removal Actions Taken to Date

• Installation of twenty-three soil vapor extraction (SVE) wells outside facility and four inside facility.


